


Release


repeat for each release



1. BAs and BOs work together to understand the business process to create a set of story cards. Developers provide estimates and the team create a Base Domain Model
 2. The BO prioritizes the story cards for the release to come up with a master story card list with a high-level release plan
 3. Artifacts include a Story tracking sheet, Release plan etc

Iteration


repeat for each iteration



4. Story cards are written in the format shown and includes executable acceptance tests
 5. The story backlog for the iteration includes prioritized bugs and technical tasks. A pair of developers pick a story and develop it.
 6. Acceptance tests are run against the code. Test scripts developed by a QA are completed within an iteration. Signoff by team

Development

repeat for each story



7. Developers follow a Test Code Refactor sequence. A CI server creates builds. Technical tasks pending are prioritized by the BO.
 8. The test suite runs against the build and the results are published. Bugs found are prioritized by the BO.
 9. Throughout the iteration there is continuous collaboration between the team members.